





American Concrete Institute Always advancing

National Veterans Memorial and Museum Project Presentation Tuesday March 29, 2022 – 1:30pm ACI National Convention Orlando, FL






National Veterans Memorial and Museum



## AGENDA

- INTRODUCTIONS
  - NIGEL CARTER Construction Executive, Turner Construction
- PROJECT PURPOSE
- PROJECT TEAM & HISTORY
- PROJECT DESIGN/CONSTRUCTION OVERVIEW
- CIVIL/STRUCTURAL
  - SITE/LOCATION
  - CONCRETE SUPERSTRUCTURE, ARCHITECTURAL FINISH
  - STEEL FRAMING
  - **RESHORING**
  - MOVEMENT & MONITORING
- UNIQUE/INNOVATION PROCESS & CONTRACTUAL ITEMS
  - PROCESS CONTROL
  - LAYOUT INTEGRATION
  - 3D MODELING / RFI / PRINT
- OTHER INTERESTING ELEMENTS
  - CUSTOM CURTAIN WALL & ROOF
  - CUSTOM FINISHES
- Q&A





HONOR Americans' contributions to our country through military service.



## CONNECT civilians with veterans and their experiences.

purpose



EDUCATE schoolchildren about the history and value of service via an interactive permanent exhibition that links directly to portions of educational standards.

INSPIRE visitors to serve their community and nation as active, engaged citizens.

## TEAM



## RECOGNITION

# Rob Ford BAKER®

# Herb Edwards








## RECOGNITION







## CONCRETE CONVENTION

## **PROJECT DESIGN & CONSTRUCTION OVERVIEW**




## **Historic Franklin County Veterans Memorial**



## **PROJECT DESIGN & CONSTRUCTION OVERVIEW**

tee!

## **PROJECT DESIGN & CONSTRUCTION OVERVIEW**



#### THE WORLD'S GATHERING PLACE FOR ADVANCING CONCRETE

#### **Quick Facts:**

- ✓ 8 acre site
- ✓ 55,000 sf building
- Unique structure with three concentric rings as primary structure
- Extensive exterior improvements
- ✓ 300' exterior water feature
- ✓ Geothermal HVAC system
- Processional ramp architectural feature
- Construction budget vs. project budget
  - Public/private funding


✓

 $\checkmark$ 

- 'National' designation
  - 30 month construction schedule




## **PROJECT SCHEDULE OVERVIEW**






#### CIVIL/STRUCTURAL – GRADING, LEVEE, FLOOD WALL & RETAINING WALL









CIVIL/STRUCTURAL - GRADING, LEVEE, FLOOD WALL & RETAINING WALL

100




## **CIVIL/STRUCTURAL – FOUNDATION SYSTEMS**



## **TORSION**?!?!



## **CIVIL/STRUCTURAL – FOUNDATION SYSTEM SEQUENCING**



## **DESIGN & PLANNING EVOLUTION**




(aci) CONCRETE

CONVENTIO

## DESIGN & PLANNING EVOLUTION QUESTIONS TO ANSWER....







aci

CONVEN

## DESIGN & PLANNING EVOLUTION QUESTIONS TO ANSWER...





CONVENTION





## **DESIGN & PLANNING EVOLUTION**





#### "as-cast" finish

-no visible grinding -aligned plywood joints -disappearing tie holes -smooth curves -minimal surface voids -minimize construction joints -crisp soffits & chamfers


Mineral Silicate Sealer (09 91 33)


















## **DESIGN & PLANNING EVOLUTION**




G DesignGroup








## **DESIGN & PLANNING EVOLUTION**





allied works architecture, inc.

G DesignGroup



OVMM DD OHIO VETERANS MEMORIAL MUSEUM COLUMBUS, OHIO

100% DESIGN DEVELOPMENT | 5 DECEMBER 2014

Primary arch section




## CIVIL/STRUCTURAL – CIP CONCRETE SUPERSTRUCTURE DESIGN DEVELOPMENT

OVMM GMP-2


GMP-2 15 JULY 2015

OHIO VETERANS MEMORIA




allied works architecture, inc.

S DESIGNGROUP





## **DESIGN & PLANNING DEVELOPMENT**





1 TYPICAL ARCH REINFORCING








### **CIVIL/STRUCTURAL – CIP CONCRETE**

## SUPERSTRUCTURE MOCK-UP MOCK-UP





### **CIVIL/STRUCTURAL – CIP CONCRETE**

## SUPERSTRUCTURE FORMWORK "BOX-OUTS"












### **MOCK-UP FORMWORK BOX-OUTS & ACCESSORIES**




#### **MOCK-UP FORMWORK & 'NURBS'**





### **MOCK-UP GEOMETRY REALIZATIONS**



NURBS!?!

# CONCRETE CONVENTION

**AutoCAD** 

### **MOCK-UP FORMWORK**




### **MOCK-UP FORMWORK**







#### **MOCK-UP REINFORCING REALIZATIONS**





### **MOCK-UP FORMWORK**







#### **MOCK-UP REINFORCING REALIZATIONS**





### **MOCK-UP REINFORCING REALIZATIONS**







### **MOCK-UP REINFORCING REALIZATIONS**





### **MOCK-UP REINFORCING & FORMWORK !!!**








### **MOCK-UP REINFORCING & FORMWORK !!!**






### MOCK-UP PUMPING, FORMWORK PRESSURE, UPLIFT, ETC.





### **MOCK-UP LESSONS LEARNED**







### **MOCK-UP COMPLETION & IMPLICATIONS**










### **PLANNING & REPLANNING**





### **PLANNING & REPLANNING**





### **PLANNING & REPLANNING**







### **PLANNING & REPLANNING**





### **PLANNING & REPLANNING**





### **PLANNING & REPLANNING**






### **SUPERSTRUCTURE & MIX DESIGN**














### SUPERSTRUCTURE FORMWORK COMPLEXITY



### SUPERSTRUCTURE FORMWORK COMPLEXITY



CONVENTION



### SUPERSTRUCTURE FORMWORK COMPLEXITY & PROCESS/QC CONTROL


Submitted To:			Submitted By:				
Turner Construction			Name: Wes Edwards				
262 Hanover Street Columbus, OH 43215				C	ompany:	Baker Concrete Construction	
SUBMITTAL ITEM(S): SPECIFICATI	Cor		structure 3D Mode 03 33 00	l Batcho	DATE: UANTITY	: N/A	
		f record confirm		al informat	tion conta	otions Taken", etc. in response from ained within this model are accurate ct Documents	

3D FILE SUBMISSION: "Approved", "Approved as Corrected", "No Exceptions Taken", etc. in response from the designer(s) of record confirms that the dimensional information contained within this model are accurate and conform with the intent of the 2D & 3D Contract Documents

NOTES: Minor revision made during Batch #5 model development please reference RFI #0137	dermaling die surmer und eingeheit dieweisen auf geweiten gie gestehen gie zum ministen er performerer of ergebrene die Communication messen und untflacht. (d.) wich die word erder melse auf deri	Annually partners you have been and the set to develop a queries () a relativity partners be productor or potential of relativity and the end of the set of the set of the set of the or set of the set of the set of the or set of the set of the set of the or set of the set of the set of the conference of the of the development of the or set of the set of the set of the or set of the set of the set of the or set of the of the set of the of the set of the of the of the set of the of	
S DESIGNGROUP	OLIN		
NOTES:	NOTES:		
f2			


CONCRETE CONVENTION

### SUPERSTRUCTURE FORMWORK COMPLEXITY & PROCESS/QC CONTROL






### SUPERSTRUCTURE FORMWORK COMPLEXITY & PROCESS/QC CONTROL




### SUPERSTRUCTURE FORMWORK COMPLEXITY & PROCESS/QC CONTROL







### SUPERSTRUCTURE FORMWORK COMPLEXITY & PROCESS/QC CONTROL




### SUPERSTRUCTURE FORMWORK COMPLEXITY & PROCESS/QC CONTROL



CONVENTION












### SUPERSTRUCTURE FORMWORK COMPLEXITY






### SUPERSTRUCTURE FORMWORK COMPLEXITY





### SUPERSTRUCTURE FORMWORK COMPLEXITY





### SUPERSTRUCTURE FORMWORK COMPLEXITY



### SUPERSTRUCTURE FORMWORK COMPLEXITY






### SUPERSTRUCTURE FORMWORK COMPLEXITY








### SUPERSTRUCTURE FORMWORK COMPLEXITY






### SUPERSTRUCTURE FORMWORK COMPLEXITY






### SUPERSTRUCTURE REINFORCING COMPLEXITY & DENSITY








### SUPERSTRUCTURE REINFORCING COMPLEXITY & DENSITY






## SUPERSTRUCTURE REINFORCING COMPLEXITY & DENSITY




## **REINFORCING COMPLEXITY – UNIQUE CONDITIONS**



## **REINFORCING COMPLEXITY – UNIQUE CONDITIONS**



## **REINFORCING COMPLEXITY – UNIQUE CONDITIONS**




**ARCH INTERSECTIONS** 






## **REINFORCING COMPLEXITY – UNIQUE CONDITIONS**







CONCRETE CONVENTION

## **REINFORCING COMPLEXITY – UNIQUE CONDITIONS**







## **REINFORCING COMPLEXITY – UNIQUE CONDITIONS**



### **REINFORCING COMPLEXITY – UNIQUE CONDITIONS**



CONCRETE CONVENTION

















#### SUPERSTRUCTURE REINFORCING COMPLEXITY – CONSTRUCTIBILITY/LOGISTICS




























## **SUPERSTRUCTURE COMPLEXITY – PLACEMENT EXECUTION**






## **SUPERSTRUCTURE COMPLEXITY – PLACEMENT EXECUTION**





## SUPERSTRUCTURE COMPLEXITY – PLACEMENT EXECUTION



CONVENTION

# SUPERSTRUCTURE







# **SUPERSTRUCTURE**





# SUPERSTRUCTURE





CONVENTION

# **SUPERSTRUCTURE**







# **SUPERSTRUCTURE**






# SUPERSTRUCTURE





### **CIVIL/STRUCTURAL**

### **STEEL FRAMING**






### **UNIQUE FEATURES – DUAL EMBED FUNCTION**






### **UNIQUE FEATURES – FABRICATION PROCESS/TIMELINE**




## **UNIQUE FEATURES – RADIAL DECK PATTERN**





# **CIVIL/STRUCTURAL – STEEL FRAME** UNIQUE FEATURES – EMBED DENSITY



# **CIVIL/STRUCTURAL – STEEL FRAME** UNIQUE FEATURES – EMBED DENSITY






# **CIVIL/STRUCTURAL – STEEL FRAME** UNIQUE FEATURES – EMBED DENSITY






### **CIVIL/STRUCTURAL – STEEL FRAME UNIQUE FEATURES – TWO SIDED EMBEDS**



CONVENTION
















## **CIVIL/STRUCTURAL – STEEL FRAME** UNIQUE FEATURES – RADIAL BEAMS






## **CIVIL/STRUCTURAL – STEEL FRAME UNIQUE FEATURES – RADIAL BEAMS**




### **CIVIL/STRUCTURAL – STEEL FRAME** UNIQUE FEATURES – SLOTTED CONNECTIONS






### **CIVIL/STRUCTURAL – STEEL FRAME** UNIQUE FEATURES – SLOTTED CONNECTIONS



THE WORLD'S GATHERING PLACE FOR ADVANCING CONCRETE

CONCRETE CONVENTION

### **CIVIL/STRUCTURAL – STEEL FRAME** UNIQUE FEATURES – SLOTTED CONNECTIONS




CONVENTION

#### **UNIQUE FEATURES – PREDICTED DEFLECTION MOVEMENT**

FLECTION AFTER FACADE INSTALLATION FLECTION AFTER FACADE INSTALLATION FLECTION AFTER FACADE INSTALLATION FLECTION METHODS, THE MOST OFFICAL HAS IN (SHORT TERM) COLON IN, PLUS CRACKING, CREEP, AND M EFFECTS (DL 15%E - DL 100%E) LECTION (SHORT TERM)	AN 1) 2) 3) 4)	ALYSIS ASSUMPTIONS: FACADE IS INSTALLED AFTER BUILDING SELF WEIGHT IS FULLY PRESENT. FACADE STEEL MOUNTED TO ACCOUNT FOR SW + sDL DEFLECTIONS. ALL FACADE CONNECTION DETAILS TO BE DESIGNED ACCORDING TO MAX. AND MIN. DEFLECTIONS. CONCRETE TOLERANCES HAVE TO BE TAKEN INTO ACCOUNT ADDITIONALLY (NOT INCLUDED HERE).
ALM OF A AND MAXIMUM OF B OR C ATION METHODS, THE MOST OFITICAL HAS (SHORT TERM) (CTION (N, PLUS CRACKING, CREEP, AND M EFFECTS (DL 15%E - DL 100%E)	1) 2) 3) 4)	FACADE STEEL MOUNTED TO ACCOUNT FOR SW + sDL DEFLECTIONS. ALL FACADE CONNECTION DETAILS TO BE DESIGNED ACCORDING TO MAX. AND MIN. DEFLECTIONS. CONCRETE TOLERANCES HAVE TO BE TAKEN INTO ACCOUNT
IN (SHORT TERM) ICTION IN, PLUS CRACKING, CREEP, AND M EFFECTS (DL 15%E - DL 100%E)	2) 3) 4)	DEFLECTIONS. ALL FACADE CONNECTION DETAILS TO BE DESIGNED ACCORDING TO MAX. AND MIN. DEFLECTIONS. CONCRETE TOLERANCES HAVE TO BE TAKEN INTO ACCOUNT
CTION IN, PLUS CRACKING, CREEP, AND M EFFECTS (DL 15%E - DL 100%E)	3)	ACCORDING TO MAX. AND MIN. DEFLECTIONS. CONCRETE TOLERANCES HAVE TO BE TAKEN INTO ACCOUNT
	4)	
LECTION (SHORT TERM)	5)	
LECTION IN, PLUS CRACKING, CREEP, AND SHORT TERM DEFLECTION PLUS CRACKING	3)	CONCRETE DEFLECTIONS ARE IMPOSSIBLE TO PREDICT PRECISELY BECAUSE THEY DEPEND ON SOMANY FACTORS OUT OF THE STRUCTURAL ENGINEER'S CONTROL, BUT WILL MOST LIKELY OCCUR INTHE RANGE BETWEEN MIN.TOTAL AND MAX. TOTAL.
TION (SHORT TERM DEFLECTION PLUS	6)	MANY CIRCUMSTANCES HAVE INFLUENCE ON THE DEFLECTIONS THAT CANNOT BE PREDICTED, SO, FINAL DEFLECTION CAN ALSO BE MORE OR LESS THAN GIVEN HERE.
FLECTION (SHORT TERM DEFLECTION PLUS		OVMM
	ION (SHORT TERM DEFLECTION PLUS	ION (SHORT TERM DEFLECTION PLUS




**UNIQUE FEATURES – PREDICTED DEFLECTION MOVEMENT** 






### **CIVIL/STRUCTURAL – STEEL FRAME** UNIQUE FEATURES – ACTUAL DEFLECTION MOVEMENT




		Pour #8			Pour #9			Pour #				ur #13			Pour #2			Pour #17			Pour #3			Pour #37			Pour #33			Pour #42			Pour #43			Pour #41			Pour #44	
Date		Mullion "A		(Mullion #129) Concrete Placed 6/27/16			Mullion *		-		lion "#96		Inner Ring Concrete Placed 10/19/16				Middle R			Mullion "I		Mullion "#66 Target Reset 11/16/17				Middle Ri			Mullion "#S			Mullion "#3		Multion "#21 Concrete Placed 5/5/17			Mullion ~1/2 Concrete Placed 3/22/17			
	Concr	rte Placed	10/25/16	Concr	ete Placed	6/27/16	Conc	rete Place	ed 8/30/16	6	oncrete P	faced 10	/25/16	Concr	ete Placed	10/19/16	Con	crete Places		Conc	rete Placed	4/12/17	Targ	A Reset 11/16/	/16/17	Concr	ete Placed		Concr	ete Placed 4	/12/17	Concr	te Placed 4	12/17	Concre	rte Placed :	5/5/17 Z	Concret		/22/17
11/8/2016	2272.88		766.92	2120 51/	5369.0	7 750.43	1 2102 68	5 5214	315 7581	046 129	4 108 51	144 931	764.406	2229.43			A		4	<u>^</u>	<u> </u>		^		4	^	<u> </u>	<u> </u>	<u> </u>		4	^				<u> </u>		<u> </u>	÷	÷
11/15/2016	2272.88	0 5000.00	767.00	2133.314	5160.01	750.45	2 2283.08	70 5214	317 758.	1010 110	11,204 01	144.933	764.438	2229.43		745.1	10	-	-							_					_					—			_	-
11/22/2014	2272.00	0 5058.35 8 5008.35	767.00	2233.311	5369.94	0 750.45	5 2263/67	70 5214			4.102 51		764.433		0 3104.4		10	-	-	-	-	-	-			-	-	-	-	-							-		-	-
11/29/2016	2272.90		766.99	2239 511	5269.91	3 750.46	8 2283.63	19 5214			14.106 51		764.491	BLOCKED	BOX BOX 18	IS FORME		-					_													_			_	_
12/7/2016	2272.90		765.99	2239.517	5269.99	0 750.46		73 5214			34.103 51		764.432	BLOCKED	BY POLIS	18 FORMS	-		-	-	-		-			-													_	
12/14/2016	2272.90		766.99	2239.508	5269.99	4 750.45		53 5214			4.101 51		764.426	BLOCKED	EV POUR	IR EORMS	-	-	-		-	+					-	-	-	-			<u> </u>				-			
1/4/2017	2272.90		766.98	2239.511	5269.93	7 750.45	2283.66	68 5214			4.110 51		764.422	BLOCKED	RY PCI II	IS ECREAS	7258.8	46 5174.0	753.42	2	-	-					-	-	-	-							-			
1/13/2017	2272.91				5269.95	4 750.45	2 2283.67				4.112 51		764.424	2229.44	3 5164.4	39 745.1		52 5174.0	30 753.47		-					_											-		_	
1/19/2017	2272.90		765.98	2239.520	5269.99	7 750.45		59 5214	309 758			144.928	764.421	2329.44	5164.4		2258.8		753.4	-			-			-													_	
2/2/2017	2272.90		766.97	2219 511	5269.91	7 750.45		5 5214			14.104 51		764.411	2329.41	5164.4			45 5174.0	10 753.40		-								-								-			1
2/17/2017	2272.95			2239.525	5269.91	7 750.44					4.103 51		764.413	2229.43		18 745.1		38 5174.0			-					-			-	-							-			
3/24/2017	2272.91		766.98	2239.524	5269.99	2 750.45	2283.67	79 5214			4.117 51		764.416	COVERED	OVER STE	FLADECK		41 5174.0	753.46		-	-				-	-		-											
4/21/2017		4 5098.38	766.98	2739.535	5270.00	6 750.45		75 5214.			4.125 51		764.416	COVERED	OVER STR	FL/DECK		61 5174.0		2219.84	4 5071.23	4 765.42	4	_	-	2203.345	9 5104 59	8 750.52		1							-			-
5/3/2017				2239.525	5270.00	0 750.44		76 5214.							1	1				2219.84		1 765.43				2203.34			2											
5/8/2017				2239 533	5270.00	3 750.44	2283.67	73 5214	295 7581	090		_																												
5/10/2017	2272.91	3 5098.37	766.98	-		-				229	4.115 51	144.914	764.411		<u> </u>			-	-	2219.84	2 5071.22	9 765.421	1				<u> </u>	<u> </u>	2144.71	5087.048	760,890	2110.139	5142.782	755.001	2117.601	5201.58	751.38			
5/12/2017																	-	-																	2117.589	5201.58	3 751.37	2159.026	5260.928	8 747.5
5/16/2017	2272.90	9 5098.37	765.98	2239.535	5270.00	4 750.44	6 2283.65	56 5214.	301 758.	067 229	4.119 51	144.912	764.411		-		-			2219.84	2 5071.22	6 765.411							2144.71	5087.050	760.895	2110.153	5142.796	754,981	2117.572	5201.59	2 751.365			
5/18/2017	2272.91	5068.36	766.981	2239 532	5270.02	750.443	2283.66	5 5214.3	297 758.0	97 229	4.129 51	44 912	764.409																											
5/19/2017	2272.91	5098 37	766 983	2239 524	5269.99	750.451	2283.67	9 5214	305 758.0	R4 229	4.117 51	44 917	764.416		<u> </u>	-	2258.8	51 5174 01	7 753.45	2219.83	8 5071 22	1 765.422	_				<u> </u>	<u> </u>	2164 718	5087.048	760.896	2110.185	5142 820	754.958	2117.554	5201 588	751.350	2159.004	5260.918	8 747.9
5/23/2017	7272.91	5008.38	766.973	2210.512	\$270.00	750.443	2283.66	2 5214.1	112 758.0	64 229	4.112 51	44.927	764.404							2219.84		7 765.409							2144.723	5087.056	760.892	2110.194	5142.826	754.958	2117.558	5201.591	751.353	2159.021	\$260.925	747.9
5/26/2017	2272.92	5058.34	766.978	2239.526	5270.00	5 750.438	2283.65	1 5214.3	286 758.0	71 229	4.116 51	44.902	764.406		-		-					103.103							2144.718	5087.059	760.896	2110.190	5142.824	754.953	2117.562	5201.590	751.351	2159.025	5260.918	8 747.9
6/2/2017	2272.92	5058.34	766.967	2239 526	5270.01	5 750.435	2283.65	9 5214.3	295 758.0	64 229	4.118 51	44 907	764.399							2219.84	2 5071.22	5 765.454							2144.720	5087.052	760.908	2110.183	5142.827	754.952	2117 546	5201 597	751.348	2159.016	5260.934	1 747.5
6/9/2017	2272.91	5098.35	766.973	2239.527	5270.01	1 750.440	2283.69	0 5214.3	293 758.0	69 229	4.116 51	44.907	764.406																2144.716	5087.060	760.896	2110.178	5142.821	754.944	2117.537	5201.592	751.339	2159.015	5260.926	5 747.9
6/19/2017	7272.92		766.977	7219.512	5270.01	750.441	2283.65	8 5214.3	284 758.0	74 279	4.118 51	44.1230	764.407				-	-		2219.84	3 5071.72	1 765.425							2164.721	5087.056	768.903	2110.184	5147.821	754.941	2117.518	5201.599	751.341	2159.023	5260.915	747.5
6/30/2017	2272.94	5098.34	766.975	2239.532	5270.08	8 750.444	2283.65	2 5214.3	286 758.0	77 229	4.123 51	44.898	764.404							2219.84	2 5071.20	7 765.401							2144.717	5087.066	760.905	2110.176	5142,838	754.936	2117 516	5201.605	751.338	2158.981	5260.916	5 747.9
7/10/2017	2272.92	5098.35	766.963	2239.532	5270.00	750.445	2283.65	2 5214.3	297 758.0	68 229	4.114 51	44.910	764.392							2219.80	9 5071.13	2 765.377							2144.720	5087.062	760.889	2110.150	5142,809	754.948	2117.593	5201.65/	751.333	2159.016	5260.917	7 747.9
7/17/2017	2272.92	5098.34	766.964	2239.531	5270.02	750.431	2283.65	6 5214.3	297 758.0	71 229	4.116 51	44.906	764.402							2219.87	2 5071.16	3 765.387							2144.717	5087.059	760.891	2110.142	5142.808	754.945	2117.531	5201.600	751.330	2159.053	5260.999	9 747.9
7/24/2017	2272.91	5008.32	766.960	2239.531	5270.01	7 750.428	2283.66	0 5214.2	290 758.0	64																						2110.179	5142.833	754.926	2117.524	5201.600	751.332	2159.012	5260.916	5 747.5
8/3/2017	2272.90	5058.35	766.971	2239.536	5270.00	5 750.422	Coul	id not acc	cess due to r	roofing m	naterial be	sing in th	e 1839'							2219.81	1 5071.10	3 765.368							2144.714	5087.064	760.879	2110.166	5142.825	754.923	2117.497	5201.557	751.329	2158.987	5260.870	747.9
8/11/2017	2272.92	5098.36	766.979	2239.512	5270.00	750.411	Coul	id not acc	cess due to r	roofing m	naterial be	sing in th	e way							2219.86	3 5071.16	5 765.353		1					2144.752	5087.090	760.861	2110.169	5142.836	754.918	2117.517	5201.607	751.326	2159.000	5260.924	4 747.
8/17/2017	2272.92	5098.35	765.987	2239.519	5270.00	750.403	Coul	id not acc	cess due to r	roofing m	naterial be	ing is th	e may							2219.85	5071.15	5 765.351							Could not	access due t	o roofing n	2110.165	5142.834	754.917	2117.516	5201.602	751.323	2158.990	5260.905	5 747.
9/6/2017	2272.90	5058.37	766.984	7239.529	5270.02	8 750.420	7283.64	6 5214.3	299 758.0	80 225	94.1 51	44.907	764.404							2219.86	2 5071.19	765.365							2144.748	5087.123	760.870	2110.181	5147.867	754.911	2117.530	5201.626	751.314	2159.012	5760.931	1 747.8
10/9/2017 [Sands Decker CPS]	2272.93	5098.34	766.970	2239.528	5270.00	750.426	2283.65	7 5214.2	298 758.0	74 229	4.123 51	44.905	764.393							2219.86	2 5071.16	2 765.351							2144.748	5087.092	760.859	2110.161	5142.837	754.910	2117.508	5201.597	751.321	2159.005	5260.937	7 747.8
11/16/2017	2272.92	2 5098.34	765.972	2239.530	5270.02	2 750.422	2283.63	7 5214.3	290 758.0	77 229	4.110 51	44.903	764.392										2219.529	5071.138	765.385				2144.755	5087.097	760.861	2110.181	5142855	754.901	2117.528	5201.605	751.309	2159.005	5260.929	9 747.8
otal Vertical Movement to Date																																								
(feet)			-0.009			-0.005			0.02	e9			-0.013									-0.073									-0.031			-0.091			-0.064			-0.0
Total Vertical Movement to Date																																								
(mm)			-2.7432			-1.524			8.835	92			-3.9624									-22.2504		1	1						-9.4488			-27.7368			-19.5072			-18.59
Total Vertical Movement to Date																																								1
(inches)			-0.108			-0.06			0.54	8			-0.156									-0.876	1	1	1						-0.572			-1.092			-0.768			-0.73








CONVENTION










CONVENTION

## **CIVIL/STRUCTURAL – RESHORING**




CONCRETE CONVENTION

# **CIVIL/STRUCTURAL – RESHORING**





CONVENTION





#### THE WORLD'S GATHERING PLACE FOR ADVANCING CONCRETE

# MULLION PROFILES - EARLY DESIGN OPTIONS


ALL OPTIONS MEET DESIGN CRITERIA. SYSTEM WILL BE SELECTED THROUGH FURTHER DESIGN DEVELOPMENT AND CONTRACTOR FEEDBACK

3 BYPASS CURTAINWALL SYSTEM OPTIONS Scale: Half Actual Size


A. COMPONENT SYSTEM (ALT. DEDUCT - STEEL PLACEMENT PROHIBITS WEEP DRAIN CAVITY) B. STICK SYSTEM

C. UNITIZED SYSTEM

CONVENTION




# **CUSTOM EXTERIOR WALL**




## **FINAL CUSTOM EXTRUSIONS**

THE WORLD'S GATHERING PLACE FOR ADVANCING CONCRETE

CONCRETE CONVENTION







## **TOLERANCE DEVIATION REPORTING VIA 3D SCAN**

### **Sloped Concrete Surfaces**


- Between gridlines 12 to 2
- · Viewed from exterior and below






### **Beams Above Top Anchors**

- Between gridlines 2 to 3
- Viewed from below





CONVENTIO



### **Concrete Walls in Front of Mullions**

- Between gridlines 12 to 2
- Viewed from above



























# **CUSTOM ROOF**




# **CUSTOM ROOF**





## CUSTOM FINISHES RADIAL WOOD SLAT ACOUSTIC CEILING





# CUSTOM FINISHES OAK BUTCHER BLOCK FLOORING







